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Increasing Water Access in Southern Sudan (IWASS)    Quarterly Report #3 
 
I. EXECUTIVE SUMMARY  
 
Quarterly Report (April – June 2004) 
 
Organization:  Pact, Inc.   Date:  22 July  2004 
Mailing Address: Dennis Pritt Rd.   Contact: Marv Koop 
   PO Box 76390-00508 
   Nairobi   Kenya 
Telephone:  254 571  615   Fax:  254 570 775 
Email:   mkoop@pactke.org 
 
Program Title:      Increasing Water Access in Southern Sudan (IWASS) 
Cooperative Agreement/Grant No:   DFD-G-00-03-00107-00 
Country(ies)/Region(s):    Bahr el Ghazal, southern Sudan 
Disaster/Hazard:     Civil strife 
Period Covered by This Report:   October 2003 – June 2004  
 
Activities Summary 
 
This report covers the first three quarters of the annual program cycle, as the majority of activities 
moved from planning, procurement and mobilization to actual field based implementation only in 
the third quarter (April – June 2004).  All required drilling equipment, vehicles, radios, camp and 
workshop equipment (see List - Annex 1) was procured through Pact and moved to Bahr el Ghazal 
by 1 May. All required technical staff were recruited, given training and orientation to Supraid and 
the Sudan humanitarian context, and mobilized to Twic County along with the equipment. A camp 
was established at Panliet as the HQ for the Supraid Water Program. Pact facilitated training for 
Supraid water team in February, using Rural Focus in Loki to deliver a WES TOT course to key 
team members. This training was followed with two field training sessions in March and May.  
1 borehole in Gogrial County and 14 in Twic County (see Table – Annex 2 and Map – Annex 3) 
were completed by the end of June, providing water for 6 primary schools and 1 PHC Center, as 
well as the resident populations, a total of about 5000 households (30,000 persons). In each of 
these communities, the Supraid social mobilization staff were involved in organizing community 
contributions and participation. Community Water Committees were established (if not previously 
existing) and received training and orientation to support community ownership and management 
of the water point, based on the Rural Focus TOT process. A social environment survey was 
conducted by Pact and Supraid in April in Twic County, identifying issues to be incorporated into 
the community water program, as well as an environmental assessment of the existing and 
planned community water points which further informed the implementation of the Supraid drilling 
program. A week long Capacity Building and Organizational Development training was provided to 
the Supraid water team in June, and all Social Mobilization team members were trained in 
community empowerment skills and approaches in Loki (March) and  in  Nairobi (June). SUPRAID 
then developed organizational plans, policies and procedures using the skills acquired from the  
capacity building training. 
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Objectives Summary 
 
Objective #1:  Increase Water Accessibility at the Community Level 
 
At its completion, this project is expected to provide increased access to potable water for 
approximately 40,000 people in Bahr el Ghazal, by drilling 20 boreholes with hand pumps in Twic 
and Gogrial Counties.   
 
Indicator:  The indicators for this objective  are the number of boreholes completed, average 
distance traveled for water collection, liters of water available per household and community, and 
the percent of the population with access to safe drinking water.   
 
Progress towards Objective: Following procurement and transport of equipment, set up of Water 
Drilling Camp in Panliet, recruitment and training of staff, Supraid Drilling team commenced 
operations in Gogrial County as the Commissioning for the equipment, and then proceeded to 
implement priority drilling in 14 locations in Twic County. Sites were selected throughout Twic and 
Gogrial Counties through consultation and dialogue with a community mobilization team and the 
SPLM/A.  The sites were chosen with consideration to both equity and access, taking into account 
existing disparities in the allocation of boreholes within the two counties.  At present, 15 boreholes 
have been drilled; 14 in Twic County and 1 in Gogrial.  The remaining 5 boreholes will be drilled in 
Gogrial County.  An additional estimated 30,000 people (5,000 households) have access to potable 
water as a result of this drilling activity, or about  6% of the population of Twic County.  
 
The average time traveled for access to potable water has been halved, from four hours to two, as 
the number of boreholes in Twic County has increased.  While specific data for changes in 
distance traveled is not available; it is expected that this distance is also greatly diminished.  More 
specific data will be available in the final report. 
 
 
Budget for Objective #1:    $ 378,744   
Estimated Cumulative Expenditures to Date:    345,082 
Estimated Balance:          33,662 
 
 
Objective #2:  Establish a Program for Sustainable Water Management 
 
This project is expected to contribute towards promotion of sustainability of water points in rural 
communities by equipping Supraid Water Team and Community Water Committees with capacity 
for sustainable community based water management.   
 
Indicator:  Indicators for this objective are the number of training sessions held with Supraid and 
communities; community water managers trained; and development of an environmentally sound 
water management policy for the region. 
 
Progress towards Objective: Supraid addressed this objective through intial recruitment of a Social 
Mobilization and Governance Officer and six other Social Mobilization officers.    Pact funded the 
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attendance of SUPRAID staff to a Water and Sanitation Training of Trainers (TOT) session in 
Lokichoggio, Kenya, prior to the inauguration of the construction component of the IWA project.  
Topics addressed at this training session included:  health/hygiene education; community 
mobilization and awareness creation; environmental protection awareness; dependency and self-
reliance; cost-sharing; gender, access and controls; leadership; operation and maintenance; and 
community participation.  The session also included a field work/practical training component; a 
community mobilization and participation training (including guidance on site selection); and a 
study of borehole access issues and community needs in Mayandit, Koch, and Leer Counties.   
 
SUPRAID advocates extensive collaboration between the beneficiary communities and the drilling 
crew.  Among the services provided by the communities are manual labor (for road clearing, 
moving equipment and collecting materials); food and assistance with cooking for drilling teams; 
and participation in the Village Level Committee, which coordinates community participation.  
SUPRAID also clearly explains the ownership and responsibility of the boreholes to the 
communities in which it works, with the assistance of the Village Level Committees.   
 
In April 2004, SUPRAID and Pact Kenya conducted a social environment survey in Twic County to 
identify those social conditions and issues that need to be considered in the design and 
implementation of the community water points from a feasibility and impact perspective.  Specific 
components of the survey included:  assessing the potential impacts of water drilling on the 
environment, improving service delivery by SUPRAID, assessing sanitation condition ( 90% of hhs 
lack basic access) and strengthening the Operations & Maintenance system and project 
management.  From an environmental aspect, specific issues considered were the vulnerability of 
the county to annual flooding and other climactic conditions, the predominant vegetation, water 
borne diseases, and water source distribution.  
 
Budget for Objective #2:    $ 49,082  
Estimated Cumulative Expenditures to Date:    38,826 
Estimated Balance:       10,256 
 
 
Objective #3:  Improve Hygiene and Sanitation in Bahr el Ghazal 
 
This project is expected to contribute towards promotion of  hygiene and sanitation through training 
of Supraid team members and community based health promoters for hygiene education and 
education / mobilization of participating communities to construct household pit latrines.   
 
Indicator:  Indicators for this objective will be number of community health promoters (CHPs) 
trained, number of training sessions for Supraid and CHPs and number of new pit latrines 
constructed by Supraid and the communities benefiting from the Water Drilling Project.  
 
Progress towards Objective:  The SUPRAID WES and Social Mobilization staff were provided 
training through a Water and Sanitation Training of Trainers (TOT) session in Lokichoggio, Kenya, 
prior to the inauguration of the construction component of the IWA project.  Topics addressed at 
this training session included:  health/hygiene education; community mobilization and awareness 
creation; environmental protection awareness; dependency and self-reliance; cost-sharing; and 
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gender. Supraid staff utilized training to ensure hygiene awareness was included in all social and 
community mobilization activities supporting the borehole drilling in 15 communities.  
 
Budget for Objective #3:     $ 13,627 
Estimated Cumulative Expenditures to Date:    11,804 
Estimated Balance:         1,824 
 
 
Objective #4:  Enhance the Capacity and Competency of SUPRAID 
 
A key objective of this project will be to enhance national Sudanese capacity for water drilling by 
improving SUPRAID technical and management capacity to implement a water drilling project. A 
secondary objective is to promote Supraid capacity to effectively support community based water 
management in an environmentally sensitive manner. 
 
Indicator:  Indicators for this objective include quality, efficiency and timeliness of Supraid program 
activities, quality and timeliness of Supraid planning and reporting processes, , (eg the number of 
boreholes completed according to the original plan, number of community water committees 
formed, trained and effective),  
 
Progress towards Objective:  Supraid has constructed and equipped a permanent camp in northern 
Bahr el Ghazal, with workshop, drilling equipment and stores to facilitate longer term Sudanese 
capacity to respond in timely and efficient manner to water needs in a geographic area with high 
water needs. Through mentoring and organized training (by Pact) and regular monitoring (both in 
the field and in Nairobi), Supraid Drilling and management team has been exposed to theory and 
practice in support of efficient management related to water drilling. Two monitoring missions were 
conducted by senior Pact Program staff in support of mentoring of the Supraid program team. 
Pact facilitated training for SUPRAID drilling team (by Rural Focus) in borehole drilling, followed by 
three weeks of field training in environmentally sound drilling practices and techniques. 
 
Pact Kenya organized and conducted a week-long training in June, covering organizational 
development and technical skills for 11 Supraid Management and Water Drilling staff.  This training 
addressed topics such as NGO management; facilitation skills; strategic planning; gender 
mainstreaming; resource mobilization; project monitoring, evaluation, and reporting; environmental 
management; and disaster management.  The workshop was followed by development of requisite 
organizational plans, policies and procedures (financial, information and communication, travel, 
property management).  These skill priorities were identified through SUPRAID’s Self-Assessment 
activity, undertaken with collaboration from Intermon Oxfam in June 2003. 
 
All newly-hired Social Mobilization and Governance (SM&G) officers attended a training session in 
Lokichoggio, Kenya, in March where they learned practical skills and implementation approaches 
for community empowerment.   
 
Budget for Objective #1:   $ 58,435  
Estimated Cumulative Expenditures to Date:    45,450 
Estimated Balance:        12,985 
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A. Program Success Stories  
 
Mayen Abun Mixed Primary School 
 
This is the only school in the entire Twic County with upper primary classes. The school hosts 
around 3000 pupils from the 6 payams of Twic County. This boarding school was depending on 
one borehole at a distance of 20 minutes walk as the old borehole in the school had failed. ADRA, 
SUPRAID and the local authorities agreed to allocate one borehole near the school as a priority. 
Now pupils can access water round the clock without having the difficulty of walking long distances 
and having to compete with local community households for water. 
 
Goal Primary Health Center, Mayen Abun 
 
“You can now see patients walking easily to collect water from the borehole inside the center. The 
nearness of the borehole helps them to avoid walking in direct sunlight and heat to fetch water” 
Deng Atem Barach, Medical Officer with ADRA. 
 
Kurum Primary School 
 
“Now the elderly and even the children can walk to fetch water using small utensils. In the past 
women had to walk for 4 hours to collect water from the toic (surface water). Women now have 
access to water from this school in the village” Said a mother in Kurum Village. 
 
 

B. Problems in Achieving Program Objectives 
 

Problems with procurement and equipment delivery caused delays at the start of the project.  The 
program work plan, including site selection for the boreholes, was completed in November 2003 
after ample consultation with SUPRAID staff and community members.  However, equipment 
ordered at this time and necessary to begin borehole construction was not received in Nairobi until 
March of 2004.  Transportation of equipment from Nairobi to the SUPRAID field office in Rumbek 
was hampered by equipment registration requirements and the need to transfer the equipment via 
road through Uganda, as well as heavy rains and impassable roads in Equatoria.  Construction of 
the boreholes was also delayed pending the recruitment of a qualified water coordinator.   
While these delays have resulted in a slower borehole construction agenda than previously 
expected, the project has been reasonably successful.  Since May of 2004, fifteen boreholes have 
been drilled in the Bahr el Ghazal region, with an additional five expected by the conclusion of this 
grant period.  SUPRAID’s access to drilling equipment will allow for expedited construction as 
future sites are chosen.  
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Photos: 
 
 Completed borehole in Turalei   Protected borehole in Ajaktong 

  
 
 
 
 
 
 
 
 
 
 

 
Borehole in Agok       Returning IDPs in Abyei County 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

High Demand for Safe Drinking Water 
 

Spiritual Leader, Bold Giir of Turalei Payam in his appeal for water point said: “My village is located 
in the Gok Zone of Turalei Payam, our attempts at hand drill for water failed for several years, and 
women have been spending most of their days and nights fetching drinking water.  Those who are 
breast feeding usually have their children suffering from diarrhea as the children are breast fed in 
between long intervals”.  
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Annex 1:  
Summary List of Equipment for Supraid Drilling Program 
 

S/N EQUIPMENT SOURCE 
1 New Drilling Rig (PAT 301) 

 
• 2 sets of drilling rods (pipes) – for capacity to 

drill a total of 100 metres  
•  2 sets mud-pumps 
• 1 set drill bits and sub-adaptors 
• 1 set drilling tools 
• 1 set pneumatic tools 
• Basic lubricants 
• Spare parts for rig 
• Foam pump with spares 
• Down the hole (DTH) hammer with 

accessories 
• Air compressor with spare parts and 

accessories 
 

 
Thailand 

2. Purchase of New Support Cars: 
Three pick-ups 
- 2 Toyota Landcruisers   
- 1 Toyota Hilux.    

Gibraltar 

3 New Massey Ferguson MF5355, 4-WD tractor with a 
canopy. 

Nairobi 

4 6 – ton trailer  Nairobi 

5 2 Water bowsers  

 

Nairobi 

6 10-KVA generator Thailand 

7 5 set of Codan Radios with all accessories  

 

Nairobi 

8 Mobile workshop Nairobi 
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Annex 2: 
Existing Situation and Locations of Borehole – Handpump Construction  
 
Table 1:  Sample Characteristics of Payams in Twic County 
 
Payam Estimated 

Population 
% of Population 
Accessing Water 
from Boreholes 

Average Distance 
for Water Access 

Sanitary Situation 

Panyok 90,058 50% >.5kms: 36% 
>1km:  27% 
>5kms:  37% 

99.3% lack 
sanitary latrines 

Wunrok 83,425 45% <500m:  27.3% 
>500m:  27.3% 
>1km:  36% 
>4kms:  9.4% 

No access to pit 
latrines 

Aweng 79,971 60% <500m:  40% 
>500m:  6.7% 
>1km:  20% 
>4km:  33.3% 

Minimal access 
to pit latrines   
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Table 2: Borehole Locations 
 
County Payam Previous 

Boreholes 
Site/Location Start End Target Pop. 

Gogrial Riau   Maluil 30 Apr. 
2004 

2 May 
2004 

218 households; 
1308 people 

Twic Ajak Kuac Atuong Primary 
School 

10 May 
2004 

13 May 
2004 

285 Households 
1710 people 

Twic Ajak Kuac 

5 boreholes; 
all functioning 

Agoc Primary School 14 May 
2004 

15 May 
2004 

300 Households 
1800 people  

Twic Turalei Ayen (Amiol) Primary 
School 

18 June 
2004 

19 June 
2004 

818 households 
4896 people 

Twic Turalei 

17 boreholes;  
16 fully 
functioning Liil (Magak) Primary 

School 
16 June 
1004 

17 June 
2004 

320 Households 
1920 

Twic Aweng Wuncuei 21 May 
2004 

22 May 
2004 

347 households; 
3082 people 

Twic Aweng Maper 30 May 
2004 

31 May 
2004 

224 households; 
1344 people 

Twic Aweng Malual Gon 16 May 
2004 

18 May 
2004 

342 households; 
2052 people 

Twic Aweng Bulyom 19 May 
2004 

20 May 
2004 

138 households; 828 
people 

Twic Aweng 

11 boreholes; 
9 functioning 

Pan-Ruel (not 
functioning) 

29 May 
2004 

30 May 
2004 

350 Households 
2100 people  

Twic Wunrok ADRA (Mayen Abun) 11 June 
2004 

12 June 
2004 

School; 3000 pupils 

Twic Wunrok Kurum Primary 
School 

21 June 
2004 

22 June 
2004 

286 households 
1716 people 

Twic Wunrok Goal PHC Mayen 
Abun 

12 June 
2004 

12 June 
2004 

250 Households 
1500 people  

Twic Wunrok Agaar (not 
functioning) 

15 June 
2004 

16 June 
2004 

320 Households  
1920 people  

Twic Wunrok 

23  
boreholes;  
20 functioning 

Wun Akec Bh 23 June 
2004 

24 June 
2004 

160 households 
960 people 

TOTALS (households and persons served) 
 

4924 households 
30,136 people 

AVERAGES (households/borehole and persons/borehole) 
 

328  households 
2000  persons 

 
From the above Table it is noted that: 
 
ü The  total number of boreholes drilled with PAT 301    15 
ü No of boreholes not functioning (not necessarily dry. No dry Bhs inTwic)   6 
ü Estimated Total No households served by borehole          4924 
ü Average No of households served by each boreholes         328 
ü Estimated Total population served by boreholes          30,136  
ü Average population benefiting from each borehole        2000   

 
Non functioning boreholes will be re-drilled and to ensure high levels of success in borehole drilling, field 
technicians will be trained in basic geological survey and logging techniques at the Kenya Water institute. 
Existing resources will be used in the re-drilling of the non functioning boreholes     
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Annex 3:  
Detailed Map of Water Provision Project Area 

 
 




